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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-001110
Address: 333 Burma Road Date Inspected: 25-Dec-2007
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1530
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: ZPMC- Sun Wei, Ye Yong Jun anG\MI JPardeiry Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: 114m, 89m and 77m Mock-up

Summary of Items Observed:

On this date, the Caltrans Quality Assurance (QA) representative, John P. Tracy, conducted assessments while on
site at Zhenhua Port Machinery Company (ZPMC) for Caltrans Project 04-0120F4-SAS. Thefollowing isthe
detailed review of the following observations:

Bay 1: Submerged Arc Weld (SAW) gantry welder isinactive. ZPMC continues to set up the equipment;
however, no thermal operations have been noted for project components. The #1 deck mock-up, closed U-rib
Partial Joint Penetration (PJP) welds are being evaluated by American Bridge Fabricator (ABF) by means of
Angle Beam Ultrasonic Testing (ABUT). The areais set up for ABUT and operations are on going.

Bay 2 operations. The 77m mock-up has fit-up and tack welding complete. ZPMC welders are installing run-off
tabs and lifting lugs to the exterior per WPS-B-P-2213-TC-U5B with Shielded Metal Arc Weld (SMAW) process
by ZPMC welders: Jiang Xiaohu (066155), Li Dong (066256), He Shibing (066243) and Xu Wei (066253).

89m mock-up, MUSB-MA 25 shear link has welding operation continuing for lower flange to web joint#
MUSB-MA25-16A and 16B under WPS-B-T-2232-TC-U5-Flux Core Arc Weld (FCAW) for the thinner sections
and WPS-B-T-3212-TC-U5b SMAW (for thicker sections) with ZPMC welder Li Shugiang (053609) performing
these operations. ZPMC Certified Welding Inspector (CWI), Sun Wei, was present for the welding. Following
welding observations for weld # 16B, it was noted that the welder had created unfavorable weld profiles of
overlap/excessive reinforcement during the course of his actions. Having also recognized the situation, ZPMC
elected to remove the adverse geometry with a mechanical grinder.
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89m MUSB-MAZ21 (Skin E) to SA215 doubler plate for weld numbers MUSB-MA21 B/J -5 and -6 require a
10mm fillet weld per the approved drawings. CWI Ye Y ong Jun and ZPMC Quality Control (QC) inspector-
Zhang Lei recognized this and pointed two areas on these welds that appeared to be lacking reinforcement. ZPMC
notified the Caltrans representative that notification would be given to ABF for disposition and that additional
weld material may be added. Further action is pending.

89m MUSB-MA22 (Skin D) ZPMC is welding the connection plates to the top of the longitudinal stiffenersvia
SMAW process. Theroot passisinfor MUSB-MA22 B/B -13 through -20 under WPS-B-T-4312-TC-P5-1.
ZPMC is performed Dry Magnetic Particle Testing (DMT) inspection on the root passes and appeared to bein
accordance with the criteria set forth within the contractual documents.

114m Upper Section mock-up has SAW operations ongoing on weld number MUC-MA 106 B/C-5A under
WPS-B-T-2221-C-U2b-Swith Xu Yan (052917) welding and Lu Jian Ping, ZPMC CWI, was present. The
following Parameters were taken by the Caltrans QA representative. Average Amps. 700, VOlts: 34.5, Travel
Speed: 630 mm/minute.

114m Lower Section mock-up has SAW operations ongoing on weld number MUC-MA107 B/C-4A under
WPS-B-T-2221-C-U2b-S with Chen Hongxia (040460) welding and Zhao Chen Sun, ZPMC CWI, and ZPMC
Quality Control (QC) Tang Y aun plus Bureau Veritas Representative Li Yi Feng were present. Weld number
MUC-MA107 B/C-3A was completed during off shift. The Caltrans Representative observed QC taking welding
parameters during the course of depositing weld material. The values appear to be in accordance with the criteria
set forth within the contractual documents.

114m interior splice plates MUC-A75 (Plate D) and MUC-A79 (Plate E) have returned from machining. ZPMCis
boring the bolt holesinto the splice plates.

Electrode Storage Room- The consumabl e electrode issue logs are still completely written in Chinese characters
and after several attempts to rectify them. Temperatures appear to be within parameters for storage. No drying
temperatures have been observed.

Included below are digital pictures that support the observations recorded within this report.
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Summary of Conversations:

At the completion of the above stated dimensional inspections the ZPM C Certified Welding Inspectors, Sun Wel,
Ye Yong Jun and Lu Jian Ping, reported that the parameters followed and their noted results were found to be in
accordance with the criteria set forth within the contractual documents.

The Caltrans representative had discussions with ABF inspectors, Mr. Kevin Dye and Mr. David LaRue, in
regards to the cleaning practices on MUSB-MAZ22-Skin D. Both inspectors concurred with the findings and stated
that they would address the situation.
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Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Tracy,John Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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